Evaluation of Constraints Affecting
Implementation of the Environmental
Improvement Program

Prepared for:

U.S. Army Corps of Engineers
Sacramento District
1325 J Street (CESPK-PM-C)
Sacramento, CA 95814
Contact: Phil Brozek, P.E.
916/557-7630

Prepared by:

Jones & Stokes
2600 V Street
Sacramento, CA 95818-1914
Contact: Steve Holl
916/737-3000

June 2001



	Evaluation of Constraints
	Table of Contents
	Executive Summary
	Chapter 1: Introduction
	Chapter 2: Findings
	Chapter 3: Potential Solutions Identified by Task Force
	Chapter 4: Review of Other Regional Programs
	Chapter 5: Implemenation Alternatives for Program Management
	Chapter 6: References Cited
	Appendix A: Summary of Task Force Workshops
	Part 1 
	Part 2 

	Appendix B: Organizational Charts




